Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor:  MAST International
Region/Locality: New River Valley
Period: Apr-05

5/17/2005

Activity Report

%

Total

Hours

Task Locality Complete Hours this period Comments
Active Tasks

Per Steve Marzolf Authorization email of 1/20/05
Phase Il Approved Hours for Pulaski County
SM3- WSP contact re: testing for April 7, 2005 with N& 4/5/2005 1.00
SM3- Drive testing with Nextel Partners 4/7/2005 8.00
SM3- mapping follow up from April 7, 2005. Interact in 4/11/2005 2.00
SM3-F/U surveys from TCS for Ntelos and Verizon 4/14/2005 1.75
SM3- Filled PSAP Survey out and faxed to Surber to s 4/14/2005 0.75
SM3- T/C Mark Surber..LM re: Verizon tower 249 routi 4/18/2005 0.25
SM3- Logged Verizon Tower 249 on database 4/18/2005 0.50
SM3- T/C Lt. Surber to confirm contact with Nextel 4/20/2005 0.25
SM3-NEXTELcalls not plotting lats/longs 4/20/2005 3.75
SM3- Filed emails/ correspondence re: testing dates, 4/21/2005 0.25
SM3- WSPs updates for testing schedules 4/25/2005 1.25
SM3- Emailed Aston Cole re: Ntelos and Vierzon PH I 4/29/2005 0.50

20.25

Completed Tasks
0 0
Issues of Importance
Issue Actions Proposed to Resolve Issue Comments
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